COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

NHPP0252-477
1-25 SOUTH GAP PACKAGE 3

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0023 PROG

PERCENT TIME:

Page 1
ESTIMATE RUN 07/16/2021

09:20:03

SPEC YR: 2005

FACS REF NO:
TIME CHARGED: 689.0 DAYS TIME ALLOW: 11/23/2022 FIXED COMPLETION DA”
57.18 ORIG TIME ALLOW: 11/23/2022 FIXED COMPLETION DA

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 06/25/2021 DATE TIME STARTED 08/07/2019
P.O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 134,077,229.99 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 71.66%  TOTAL EARNINGS

FUNDS AVAILABLE: $ 37,995,964.09 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED

NET EARNINGS

TOTAL CLAIMS: $ 0.00

LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

CURRENT TOTAL THIS ESTIMATE
$  96,081,265.90 $ 7,744,584.44
0.00 0.00
96,081,265.90 7,744,584.44
754,762.49 -150,500.44
96,836,028.39 7,594,084.00
-1,791,715.47 8,705.21
0.00 0.00
95,044,312.92 7,602,789.21
0.00 0.00
0.00 0.00
95,044,312.92 7,602,789.21
0.00 0.00
PAYMENT DUE $  7,602,789.21

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.920
LS 0.080 9,256.80
115,710.00000 1.000 115,710.00
0010 202-00002 Removal of Structure (Special) 1.000 0.000
EACH 0.000 0.00
9,710.14000 0.000 0.00
0015 202-00010 *Removal of Tree 517.000 517.000
EACH 0.000 0.00
435.75000 517.000 225,282.75
0017 202-00013 Rem Erosion Mat 2,041.000 0.000
SY 0.000 0.00
16.70000 0.000 0.00
0020 202-00015 *Removal of Headwall 6.000 6.000
EACH 0.000 0.00
1,008.00000 6.000 6,048.00
0025 202-00019 *Removal of Inlet 32.000 32.000
EACH 0.000 0.00
987.00000 32.000 31,584.00
0030 202-00020 *Removal of Concrete Box Culvert 1.000 1.000
EACH 0.000 0.00
23,205.00000 1.000 23,205.00
0035 202-00021 *Removal of Manhole 2.000 2.000
EACH 0.000 0.00
1,207.50000 2.000 2,415.00
0040 202-00023 *Removal of Embankment Protector Type 3 3.000 3.000
EACH 0.000 0.00
420.00000 3.000 1,260.00
0045 202-00035 *Removal of Pipe 2,607.000 2,577.000
LF 30.000 787.50
26.25000 2,607.000 68,433.75
0050 202-00037 *Removal of End Section 36.000 31.000
EACH 0.000 0.00

264.60000 31.000 8,202.60
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0052 202-00040 Rem Elec Conduit 3,811.000 3,811.000
LF 0.000 0.00
9.89000 3,811.000 37,690.79
0055 202-00060 *Removal of Travel Time Indicator 11.000 11.000
EACH 0.000 0.00
1,211.70000 11.000 13,328.70
0060 202-00090 *Removal of Delineator 746.000 170.000
EACH 0.000 0.00
1.07000 170.000 181.90
0065 202-00127 *Removal of Riprap 451.000 29.000
cY 0.000 0.00
19.43000 29.000 563.47
0070 202-00210 *Removal of Concrete Pavement 15,450.220 10,125.940
SY 1,407.390 12,427.25
8.83000 11,533.330 101,839.30
0075 202-00220 *Removal of Asphalt Mat 100,153.960 96,830.240
SY 3,323.720 28,683.70
8.63000 100,153.960 864,328.67
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 69,866.360
SY 14,430.890 40,983.73
2.84000 84,297.250 239,404.19
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 25,105.370
SY 0.000 0.00
8.93000 25,105.370 224,190.95
0087 202-00246 Rem Asphalt Mat (Planing)(Special) (12 IN) 0.000 0.000
Sy 0.000 0.00
25.53000 0.000 0.00
0090 202-00248 *Removal of Rumble Strips 46,250.000 19,996.000
LF 0.000 0.00
2.89000 19,996.000 57,788.44
0095 202-00250 *Removal of Pavement Marking 220,969.000 116,923.140
SF 0.000 0.00

0.72000 116,923.140 84,184.66
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0097 202-00500 Rem Port Present Str (FR36) 0.000 0.000
EACH 0.000 0.00
4,634.62000 0.000 0.00
0100 202-00700 *Removal of Light Standard 23.000 23.000
EACH 0.000 0.00
807.45000 23.000 18,571.35
0105 202-00705 *Removal of Light Standard Foundation 18.000 18.000
EACH 0.000 0.00
807.45000 18.000 14,534.10
0107 202-00710 Rem Power Pole 0.000 0.000
EACH 0.000 0.00
3,643.50000 0.000 0.00
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00
971.25000 0.000 0.00
0115 202-00720 *Removal of Closed Circuit Camera 1.000 1.000
EACH 0.000 0.00
341.25000 1.000 341.25
0120 202-00750 *Removal of Luminaire 16.000 16.000
EACH 0.000 0.00
404.25000 16.000 6,468.00
0125 202-00810 *Removal of Ground Sign 143.000 80.000
EACH 0.000 0.00
42.64000 80.000 3,411.20
0130 202-00821 *Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00
53.30000 0.000 0.00
0135 202-00823 *Removal of Dynamic Message Sign 1.000 1.000
EACH 0.000 0.00
20,994.75000 1.000 20,994.75
0140 202-00827 *Removal of Pull Box 25.000 5.000
EACH 0.000 0.00

231.00000 5.000 1,155.00
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0145 202-01000 *Removal of Fence 85,063.000 78,573.000
LF 6,490.000 2,206.60
0.34000 85,063.000 28,921.42
0150 202-01035 *Removal of Gate 13.000 0.000
EACH 0.000 0.00
139.63000 0.000 0.00
0155 202-01130 *Removal of Guardrail Type 3 42,023.000 42,023.000
LF 0.000 0.00
6.57000 42,023.000 276,091.11
0160 202-01170 Removal of Guardrail Type 7 2,483.000 2,483.000
LF 0.000 0.00
15.75000 2,483.000 39,107.25
0165 202-01180 Removal of Median Barrier 4,123.000 4,123.000
LF 0.000 0.00
6.51000 4,123.000 26,840.73
0170 202-01200 *Removal of Tensioned Cable Barrier 10,462.800 10,462.800
LF 0.000 0.00
3.49000 10,462.800 36,515.17
0175 202-01300 Removal of End Anchorage 39.000 39.000
EACH 0.000 0.00
812.43000 39.000 31,684.77
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0186 202-04008 Clean Culvert (18" to 24" Culvert)--CO # 003 2,606.000 437.000
LF 0.000 0.00
21.00000 437.000 9,177.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 0.000 0.000
4'x4' CBC)
EACH 0.000 0.00

32.55000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0191 202-04008 Clean Culvert (25" to 48" Culvert & Up to 4' x 4 2,612.000 818.000
CBC)--CO # 003
LF 0.000 0.00
32.55000 818.000 26,625.90
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ) 0.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0196 202-04008 Clean Culvert (CBC Greater than 4' x 4')--CO # 003 1,794.000 1,528.000
LF 0.000 0.00
56.70000 1,528.000 86,637.60
0200 202-05030 *Sawing Asphalt Material (10 Inch) 120,554.700 117,910.700
LF 2,644.000 8,328.60
3.15000 120,554.700 379,747.31
0205 203-00050 *Unsuitable Material 48,130.070 46,562.660
cY 1,567.410 62,539.66
39.90000 48,130.070 1,920,389.79
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 277,861.610
cY 10,912.360 158,665.71
14.54000 288,773.970 4,198,773.52
0211 203-00060 Emb Matl (CIP) (FR 21) 7,231.940 7,231.940
cY 0.000 0.00
19.72000 7,231.940 142,613.86
0215 203-01100 *Proof Rolling 200.000 83.000
HOUR 9.000 1,370.25
152.25000 92.000 14,007.00
0218 203-01500 Blading 100.000 19.250
HOUR 0.000 0.00
204.75000 19.250 3,941.44
0220 203-01510 *Backhoe 310.500 306.500
HOUR 4.000 798.00
199.50000 310.500 61,944.75
0222  203-01550 Dozing 100.000 15.000
HOUR 10.000 3,570.00

357.00000 25.000 8,925.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0225 203-01597

0230 203-02330

0235 206-00510

0240 207-00205

0245 207-00210

0250 207-00305

0255 207-00310

0260 207-00405

0265 208-00002

0267 208-00011

0270 208-00013

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION
ROADWAY
*Potholing
Laborer

*Filter Material (Class A)

*Topsoil

*Stockpile Topsoil

*Wetland Topsoil

*Stockpile Wetland Topsoil

Topsoil (Special)

*Erosion Log Type 1 (12 Inch)

Erosion Bales (Weed Free)

*Erosion Log Type 1 (20 Inch)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0023

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE
UNIT PRICE

1,200.000 196.000

HOUR 0.000

263.38000 196.000

817.250 762.750

HOUR 54.500

50.98000 817.250

4,438.000 661.310

CcYy 5.700

90.30000 667.010
31,903.000 21,373.870

cy 0.000
7.04000 21,373.870
48,029.800 35,047.000

cYy 0.000
5.78000 35,047.000

2,581.000 0.000

cy 0.000

18.90000 0.000

2,581.000 0.000

cYy 0.000

17.33000 0.000

1,200.000 211.000

cy 0.000

95.55000 211.000
32,000.000 5,862.000

LF 60.000
5.20000 5,922.000

539.000 511.000

EACH 28.000

29.93000 539.000
37,655.000 37,295.000

LF 360.000
6.80000 37,655.000

Page 7
ESTIMATE RUN 07/16/2021

09:20:03
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
51,622.48
2,778.41
41,663.41
514.71
60,231.00
0.00
150,472.04
0.00
202,571.66
0.00
0.00
0.00
0.00
0.00
20,161.05
312.00
30,794.40
838.04
16,132.27
2,448.00
256,054.00
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0275 208-00020 *Silt Fence 10,017.000 9,987.000
LF 30.000 36.30
1.21000 10,017.000 12,120.57
0280 208-00021 *Silt Fence (Reinforced) 41,375.000 40,780.000
LF 595.000 1,880.20
3.16000 41,375.000 130,745.00
0281 208-00021 Silt Fence (Reinf) (Monofilament Type A) 0.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0285 208-00033 *Sediment Trap 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035 *Aggregate Bag 18,067.000 17,229.000
LF 838.000 3,368.76
4.02000 18,067.000 72,629.34
0291 208-00035 Aggregate Bag (Rubber Wattle)(CMO 20) 0.000 0.000
LF 0.000 0.00
11.03000 0.000 0.00
0292 208-00036 Aggregate Bag (Special) (Reset Rubber Wattle)(CMO 2 0) 0.000 0.000
LF 0.000 0.00
4.48000 0.000 0.00
0295 208-00041 *Rock Check Dam 75.000 12.000
EACH 0.000 0.00
1,470.00000 12.000 17,640.00
0300 208-00045 Concrete Washout Structure 6.000 1.000
EACH 0.000 0.00
3,978.18000 1.000 3,978.18
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 8.000 5.000
EACH 0.000 0.00
4,643.48000 5.000 23,217.40
0310 208-00056 *Storm Drain Inlet Protection (Type IIl) 65.000 0.000
EACH 0.000 0.00

428.57000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 208-00060 *Temporary Slope Drain 465.000 443.000
LF 0.000 0.00
11.25000 443.000 4,983.75
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 148.040
cY 0.000 0.00
74.55000 148.040 11,036.38
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 17.000 10.000
EACH 0.000 0.00
17,896.37000 10.000 178,963.70
0330 MATERIAL ALLOWANCE Prefab Track Pad 0.000
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Replenish Qty Paid Per Repor t 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0330 MATERIAL ALLOWANCE Includes Additional Unit per 0.000
0330-002
EACH 0.000 0.00
12,500.00000 0.000 0.00
0335 208-00103 *Removal and Disposal of Sediment (Labor) 4,738.500 4,369.000
HOUR 369.500 18,837.11
50.98000 4,738.500 241,568.73
0340 208-00105 *Removal and Disposal of Sediment (Equipment) 332.000 128.300
HOUR 0.000 0.00
165.66000 128.300 21,254.18
0345 208-00106 *Sweeping (Sediment Removal) 2,620.140 2,554.140
HOUR 66.000 10,866.24
164.64000 2,620.140 431,379.85
0350 208-00200 Erosion Control Management 1.000 0.605
LS 0.025 42,179.33

1,687,173.19000 0.630 1,062,919.11
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0355 208-00300 *Temporary Berms 21,000.000 779.000
LF 0.000 0.00
3.36000 779.000 2,617.44
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 10.000 10.000
EACH 0.000 0.00
1,380.46000 10.000 13,804.60
0365 210-00473 *Reset TV Cameras 2.000 1.000
EACH 0.000 0.00
5,769.75000 1.000 5,769.75
0370 210-00475 *Reset Closed Circuit Television Pole 1.000 1.000
EACH 0.000 0.00
15,172.50000 1.000 15,172.50
0375 210-00810 *Reset Ground Sign 3.000 0.500
EACH 0.000 0.00
426.39000 0.500 213.20
0380 210-00815 *Reset Sign Panel 1.000 1.000
EACH 0.000 0.00
266.50000 1.000 266.50
0385 210-00816 Reset Sign Panel (Special) 19.000 15.000
EACH 0.000 0.00
2,201.91000 15.000 33,028.65
0390 210-00825 *Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
2,742.60000 0.000 0.00
0395 210-00827 *Reset Pull Box 2.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
0400 210-04020 *Modify Inlet 13.000 12.000
EACH 1.000 2,625.00
2,625.00000 13.000 34,125.00
0405 210-04025 *Modify Structure 5.000 5.000
EACH 0.000 0.00

3,675.00000 5.000 18,375.00
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0410 212-00006 *Seeding (Native) 46.000 44.240
ACRE 0.000 0.00
637.50000 44.240 28,203.00
0415 212-00009 *Seeding (Temporary) 22.000 12.350
ACRE 0.000 0.00
375.00000 12.350 4,631.25
0420 212-00022 *Seeding (Riparian) 10.000 0.000
ACRE 0.000 0.00
1,050.00000 0.000 0.00
0425 212-00028 *Seeding (Wetlands) 1.000 0.000
ACRE 0.000 0.00
1,366.07000 0.000 0.00
0430 212-00032 *Soil Conditioning 79.000 44.220
ACRE 0.000 0.00
3,053.57000 44.220 135,028.87
0435 213-00004 *Mulching (Weed Free Straw) 56.000 9.050
ACRE 0.000 0.00
642.85000 9.050 5,817.79
0437 213-00012 Spray-on Mulch Blanket 19.210 19.210
ACRE 0.000 0.00
4,217.20000 19.210 81,012.41
0440 213-00061 *Mulch Tackifier 15,600.000 1,809.240
LB 0.000 0.00
2.14000 1,809.240 3,871.77
0445 213-00150 *Bonded Fiber Matrix 45.900 45.900
ACRE 0.000 0.00
2,892.86000 45.900 132,782.27
0450 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
82,657.40000 0.000 0.00
0452 214-01009 Brush Windrow 0.000 0.000
LF 0.000 0.00

9.10000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0455 214-01011 *Live Brush Mattress 850.000 0.000
LF 0.000 0.00
18.22000 0.000 0.00
0460 214-01012 *Live Brush Fascine 660.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 3,860.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0470 214-01130 *Beaver Dam Analog 825.000 282.000
LF 0.000 0.00
50.89000 282.000 14,350.98
0475 214-01228 *Riprap Planting Pocket 0.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 80,465.700
Sy 0.000 0.00
2.09000 80,465.700 168,173.31
0500 216-00070 *Geocell Cellular Confinement System 56.000 0.000
SY 0.000 0.00
58.37000 0.000 0.00
0505 216-00301 *Turf Reinforcement Mat (Class 1) 15,400.000 158.670
SY 0.000 0.00

4.04000 158.670 641.03
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0510 216-00302 *Turf Reinforcement Mat (Class 2) 12,890.770 12,890.770
Sy 0.000 0.00
5.39000 12,890.770 69,481.25
0515 216-00303 *Turf Reinforcement Mat (Class 3) 4,145.110 4,145.110
5% 0.000 0.00
6.46000 4,145.110 26,777.41
0520 217-00000 *Herbicide Treatment 0.000 0.000
Sy 0.000 0.00
203.57000 0.000 0.00
0521 217-00020 Herbicide Treatment CO # 003--HOUR 233.160 210.660
HOUR 22.500 4,580.33
203.57000 233.160 47,464.38
0525 240-00000 *Wildlife Biologist 400.000 274.430
HOUR 24.000 2,597.04
108.21000 298.430 32,293.11
0530 240-00010 *Removal of Nests 400.000 0.000
HOUR 0.000 0.00
105.87000 0.000 0.00
0535 240-00020 Netting 3,000.000 967.700
Sy 0.000 0.00
13.13000 967.700 12,705.90
0540 304-06007 *Aggregate Base Course (Class 6) 53,436.000 34,025.940
(634 3,080.000 168,445.20
54.69000 37,105.940 2,029,323.86
0545 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 2,273.000 777.180
TON 86.360 14,903.15
172.57000 863.540 149,021.10
0550 403-09210 *Stone Matrix Asphalt 20,774.700 4,740.730
TON 16,033.970 1,679,398.02
104.74000 20,774.700 2,175,942.08
0555 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 187,843.000 122,397.490
TON 10,614.240 722,723.60

68.09000 133,011.730 9,056,768.70



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0560 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 65,398.000 5,886.880
TON 2,697.840 198,291.24
73.50000 8,584.720 630,976.92
0565 411-10255 *Emulsified Asphalt (Slow-Setting) 112,685.000 40,270.330
GAL 9,542.380 30,058.50
3.15000 49,812.710 156,910.04
0570 412-00190 Concrete Pavement (Patching) 902.000 442.730
SY 31.670 3,990.42
126.00000 474.400 59,774.40
0572 420-00102  Geotextile (Er Cont) (CL 1) 2,985.070 2,985.070
SY 0.000 0.00
76.77000 2,985.070 229,163.82
0575  420-00200 *Geotextile (Weed Barrier) 56.000 0.000
Sy 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 113,682.620 107,343.180
SY 6,339.440 36,641.96
5.78000 113,682.620 657,085.54
0585  420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
Sy 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 31.000
LF 0.000 0.00
384.30000 31.000 11,913.30
0595 503-00036 *Drilled Shaft (36 Inch) 0.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 196.450
LF 0.000 0.00

855.70000 196.450 168,102.27
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0610 506-00206 *Riprap (6 Inch) 4,966.000 78.080
cY 0.000 0.00
95.55000 78.080 7,460.54
0615 506-00212 *Riprap (12 Inch) 3,120.900 3,103.900
cY 17.000 1,892.10
111.30000 3,120.900 347,356.17
0620 506-00236 *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0622 506-00237  Riprap (36 In) (Spec) 0.000 0.000
cY 0.000 0.00
253.58000 0.000 0.00
0625 506-00412 *Soil Riprap (12 Inch) 1,834.770 1,834.770
cY 0.000 0.00
147.00000 1,834.770 269,711.19
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 9,694.770 9,472.770
LF 222.000 21,145.50
95.25000 9,694.770 923,426.84
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 694.000 390.000
LF 15.000 1,968.75
131.25000 405.000 53,156.25
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 101.000 101.000
LF 0.000 0.00
162.75000 101.000 16,437.75
0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,346.000 1,346.000
LF 0.000 0.00
212.10000 1,346.000 285,486.60
0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 959.000 800.000
LF 29.000 9,637.86
332.34000 829.000 275,509.86
0655 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 30.000 12.000
LF 0.000 0.00

334.95000 12.000 4,019.40
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0660 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 114.000 108.700
LF 0.000 0.00
280.35000 108.700 30,474.05
0662 603-50012 12 In Plastic Pipe 0.000 0.000
LF 0.000 0.00
68.25000 0.000 0.00
0665 603-05018 *18 Inch Reinforced Concrete End Section 21.000 21.000
EACH 0.000 0.00
997.50000 21.000 20,947.50
0670 603-05024 *24 Inch Reinforced Concrete End Section 11.000 11.000
EACH 0.000 0.00
1,155.00000 11.000 12,705.00
0675 603-05030 *30 Inch Reinforced Concrete End Section 7.000 7.000
EACH 0.000 0.00
1,365.00000 7.000 9,555.00
0680 603-05036 *36 Inch Reinforced Concrete End Section 18.000 18.000
EACH 0.000 0.00
1,627.50000 18.000 29,295.00
0685 603-05042 *42 Inch Reinforced Concrete End Section 8.000 7.000
EACH 1.000 1,785.00
1,785.00000 8.000 14,280.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
1,365.00000 1.000 1,365.00
0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 12.000 11.000
LF 0.000 0.00
2,220.75000 11.000 24,428.25
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 7.500 7.500
LF 0.000 0.00
3,381.00000 7.500 25,357.50
0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 197.000
LF 0.000 0.00

1,512.00000 197.000 297,864.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0710 604-00310

0715 604-00505

0718 604-00305

0720 604-00510

0725 604-25000

0730 604-25005

0735 604-25010

0740 604-25015

0745 604-26005

0750 604-26010

0752 604-26015

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Inlet Type C (10 Foot)

*Inlet Type D (5 Foot)

Inlet Ty C (5 Ft)

*Inlet Type D (10 Foot)

*Vane Grate Inlet Special

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

Vane Grate Inlet (D) (15 Ft)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0023

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD

UNITS QTY TO DATE

UNIT PRICE

6.000 6.000
EACH 0.000
4,725.00000 6.000
14.000 12.000
EACH 0.000
4,935.00000 12.000
4.000 4.000
EACH 0.000
4,147.50000 4.000
3.000 2.000
EACH 0.000
6,930.00000 2.000
10.000 5.600
EACH 0.800
9,082.50000 6.400
40.000 39.200
EACH 0.800
7,570.50000 40.000
18.000 8.000
EACH 0.800
8,505.00000 8.800
5.000 0.800
EACH 0.000
10,342.50000 0.800
17.600 17.600
EACH 0.000
10,027.50000 17.600
23.000 11.200
EACH 0.800
11,130.00000 12.000
1.000 0.800
EACH 0.000
7,192.50000 0.800

Page 17
ESTIMATE RUN 07/16/2021

09:20:03
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
28,350.00
0.00
59,220.00
0.00
16,590.00
0.00
13,860.00
7,266.00
58,128.00
6,056.40
302,820.00
6,804.00
74,844.00
0.00
8,274.00
0.00
176,484.00
8,904.00
133,560.00
0.00
5,754.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0754  604-30005

0755

604-30010

0760

604-30015

0765

604-30020

0768

604-30025

0770

604-31000

0772

605-84000

0775

606-00301

0780

606-00305

0785

606-00910

0790 606-00915

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MH Slab Base (5 Ft)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

MH Slab Base (25 Ft)

*Manhole Box Base (Special)

Subsurface Drain Outlet

*Guardrail Type 3 (6-3 Post Spacing)

*Guardrail Type 3 (Special)

*Guardrail Type 9 (Style CA)

*Guardrail Type 9 (Style CG)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0023

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH
4,305.00000

3.600
EACH
5,145.00000

3.600
EACH
7,612.50000

5.000
EACH
9,922.50000

1.000
EACH
12,127.50000

12.000
EACH
18,165.00000

0.000
LF
68.25000
26,672.000
LF
27.10000
2,439.000
LF
34.26000
3,888.000
LF
112.97000
1,410.000
LF

111.75000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
0.000
2.000

3.600
0.000
3.600

3.600
0.000
3.600

3.200
1.000
4.200

0.800
0.000
0.800

10.600
0.000
10.600

0.000
0.000
0.000

20,458.500
0.000
20,458.500

1,332.000
0.000
1,332.000

974.000
344.000
1,318.000

861.000
0.000
861.000
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ESTIMATE RUN 07/16/2021

09:20:03
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
8,610.00
0.00
18,522.00
0.00
27,405.00
9,922.50
41,674.50
0.00
9,702.00
0.00
192,549.00
0.00
0.00
0.00
554,425.35
0.00
45,634.32
38,861.68
148,894.46
0.00
96,216.75
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0795 606-00940 *Guardrail Type 9 (Style CE) 23,574.000 12,646.000
LF 1,075.000 184,083.00
171.24000 13,721.000 2,349,584.04
0797 606-00941 Guardrail Type 9 (Style CE) (Special) 3,161.000 3,141.000
LF 0.000 0.00
178.59000 3,141.000 560,951.19
0800 606-00942 *Guardrail Type 9 (Style CGE) 3,832.000 764.000
LF 0.000 0.00
167.62000 764.000 128,061.68
0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00
290.55000 0.000 0.00
0810 606-01340 *End Anchorage Type 3D 22.000 20.000
EACH 0.000 0.00
1,033.03000 20.000 20,660.60
0815 606-01370 *Transition Type 3G 39.000 25.000
EACH 0.000 0.00
4,179.27000 25.000 104,481.75
0820 606-01380 *Transition Type 3H 35.000 23.000
EACH 0.000 0.00
1,199.54000 23.000 27,589.42
0822 606-01390 End Anchor Ty 3K 1.000 0.000
EACH 0.000 0.00
1,584.45000 0.000 0.00
0823 606-01460 Median Terminal 0.000 0.000
EACH 0.000 0.00
8,188.95000 0.000 0.00
0824 606-01401 Transition Type BR10B-GR9 (FR36) 3.000 3.000
EACH 0.000 0.00
17,102.13000 3.000 51,306.39
0825 606-02005 *End Anchorage (Flared) 26.000 20.000
EACH 0.000 0.00

2,354.54000 20.000 47,090.80



CONTID:
PCN:
PROJECT:

CAT NO0200

0826 606-02003

0830 607-00005

0830

0830

0830

0830

0830

0830

0830

0830

0830

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION
ROADWAY
End Anchor (Nonflared)
*End Post

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0023

MATERIAL ALLOWANCE Wood Post (6" x 12')

MATERIAL ALLOWANCE Wood Post (6" x 12)

MATERIAL ALLOWANCE Wood Post (6" x 12')

MATERIAL ALLOWANCE Wood Post (6" x 12)

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10" Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10" Brace)

MATERIAL ALLOWANCE Wood Post (6" x 10' Brace)

CURRENT
QUANTITY/
UNITS
UNIT PRICE
0.000
EACH
3,150.00000
216.000
EACH
417.76000
EACH
61.20000
EACH
61.20000
EACH
61.20000
EACH
61.20000
EACH
35.60000
EACH
35.60000
EACH
35.60000
EACH
35.60000
EACH

35.60000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

55.000
10.000
65.000

0.000
0.000
0.000

32.000
-10.000
22.000

120.000
0.000
120.000

25.000
0.000
25.000

0.000
0.000
0.000

23.000
-10.000
13.000

75.000
0.000
75.000

18.000
0.000
18.000

44.000
0.000
44.000

Page 20
ESTIMATE RUN 07/16/2021

09:20:03
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
4,177.60
27,154.40
0.00
0.00
-612.00
1,346.40
0.00
7,344.00
0.00
1,530.00
0.00
0.00
-356.00
462.80
0.00
2,670.00
0.00
640.80
0.00
1,566.40
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0830 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 1.000
EACH 0.000 0.00
35.60000 1.000 35.60

0830 MATERIAL ALLOWANCE 9 Ga Wire 0.000
EACH 0.000 0.00
5.60000 0.000 0.00

0830 MATERIAL ALLOWANCE Wire Brace Splices 161.000
EACH -10.000 -7.80
0.78000 151.000 117.78

0830 MATERIAL ALLOWANCE 40D Galvanized Nails 160.994
EACH -10.002 -16.30
1.62963 150.992 246.06

0830 MATERIAL ALLOWANCE 9 Ga Wire 161.000
EACH -10.000 -56.00
5.60000 151.000 845.60

0830 MATERIAL ALLOWANCE 9 Ga Wire 12.000
EACH 0.000 0.00
7.46667 12.000 89.60

0835 607-00010 *Corner and Line Brace Post 499.000 328.000
EACH 35.000 22,362.90
638.94000 363.000 231,935.22

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 0.000
EACH 0.000 0.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 33.000
EACH -33.000 -3,366.00

102.00000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 57.000
EACH -2.000 -204.00
102.00000 55.000 5,610.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12) 72.000
EACH 0.000 0.00
102.00000 72.000 7,344.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 12') 49.000
EACH 0.000 0.00
102.00000 49.000 4,998.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10" Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00

0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 0.000
EACH 0.000 0.00
71.20000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 23
PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 6.750
EACH -6.750 -480.60
71.20000 0.000 0.00
0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 120.000
EACH -28.250 -2,011.40
71.20000 91.750 6,532.60
0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 7.500
EACH 0.000 0.00
71.20000 7.500 534.00
0835 MATERIAL ALLOWANCE Wood Post (6" x 10' Brace) 21.000
EACH 0.000 0.00
71.20000 21.000 1,495.20
0835 MATERIAL ALLOWANCE 9 Ga. Wire 171.000
EACH -35.000 -392.00
11.20000 136.000 1,523.20
0835 MATERIAL ALLOWANCE 9 Ga. Wire 358.000
EACH 0.000 0.00
0.95419 358.000 341.60
0835 MATERIAL ALLOWANCE Wire Brace Splices 170.981
EACH -35.000 -54.60
1.56000 135.981 212.13
0835 MATERIAL ALLOWANCE 40D Galvanized Nails 171.005
EACH -35.000 -129.62
3.70341 136.005 503.68
0840 607-01000 *Fence Barbed Wire with Metal Posts 2,811.000 2,811.000
LF 0.000 0.00
2.17000 2,811.000 6,099.87
0845 607-11350 *Fence Deer 144,925.000 110,527.000
LF 7,676.000 60,333.36
7.86000 118,203.000 929,075.58
0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00
1.08400 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Woven Wire Fence 0.000
LF 0.000 0.00
1.08400 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 473.000
LF -473.000 -539.22
1.14000 0.000 0.00

0845 MATERIAL ALLOWANCE Woven Wire Fence 34,000.000
LF -7,202.998 -7,808.05
1.08400 26,797.002 29,047.95

0845 MATERIAL ALLOWANCE Staples (21 per post) 0.000
LF 0.000 0.00
0.13913 0.000 0.00

0845 MATERIAL ALLOWANCE Staples (21 per post) 34,397.714
LF -7,675.963 -1,067.88
0.13912 26,721.751 3,717.53

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00

0845 MATERIAL ALLOWANCE Fence Post, Wood 0.000
LF 0.000 0.00
0.96875 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0845

0845

0845

0845

0845

0845

0845

0850 607-11525

0855 607-11530

0860 607-60002

0860

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Fence Post, Wood

MATERIAL ALLOWANCE Copper Coat Protectant

MATERIAL ALLOWANCE Splice-it Sleeves

MATERIAL ALLOWANCE Staples (Additional)

Fence (Plastic)

*Fence (Special)

*Game Ramp

MATERIAL ALLOWANCE Lumber (8' x 2" x 8")

ESTIMATE NO: 0023

CURRENT
QUANTITY/
UNITS
UNIT PRICE
LF
0.96875
LF
0.96875
LF
0.96875
LF
0.96875
LF
0.01219
LF
0.00474
LF
0.10164
8,896.000
LF
5.03000
1,147.000
LF
2.63000
61.000
EACH
6,871.91000
EACH

360.70820

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

833.001
-833.001
0.000

7,680.000
-6,843.004
836.996

2,560.000
0.000
2,560.000

40,697.293
-7,673.503
33,023.790

40,654.008
-7,664.557
32,989.451

40,707.104
-7,675.620
33,031.484

8,419.000
477.000
8,896.000

832.000
0.000
832.000

29.000
2.000
31.000

0.000
0.000
0.000

Page 26
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
-806.97
0.00
-6,629.16
810.84
0.00
2,480.00
-93.54
402.56
-36.33
156.37
-780.15
3,357.32
2,399.31
44,746.88
0.00
2,188.16
13,743.82
213,029.21
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 1.500
EACH -1.500 -541.07
360.70820 0.000 0.00

0860 MATERIAL ALLOWANCE Lumber (8'x 2" x 8") 30.500
EACH -0.500 -180.35
360.70820 30.000 10,821.25

0860 MATERIAL ALLOWANCE Lumber (8' x 2" x 8") 40.000
EACH 0.000 0.00
48.70500 40.000 1,948.20

0860 MATERIAL ALLOWANCE Lumber (6' x 2" x 8") 32.000
EACH -2.000 -76.17
38.08525 30.000 1,142.56

0860 MATERIAL ALLOWANCE Lumber (10' x 2" x 8") 26.455
EACH -2.000 -113.39
56.69470 24.455 1,386.47

0860 MATERIAL ALLOWANCE Lumber (10" x 2" x 8") 5.550
EACH 0.000 0.00
56.64865 5.550 314.40

0860 MATERIAL ALLOWANCE Lumber (12' x 2" x 8") 20.459
EACH -2.000 -160.13
80.06700 18.459 1,477.96

0860 MATERIAL ALLOWANCE Lumber (12" x 2" x 8") 11.541
EACH 0.000 0.00
80.06300 11.541 924.01

0860 MATERIAL ALLOWANCE Lumber (14' x 2" x 8") 6.707
EACH -2.000 -48.93
24.46600 4.707 115.16

0860 MATERIAL ALLOWANCE Lumber (14" x 2" x 8") 40.000
EACH 0.000 0.00
15.47000 40.000 618.80

0860 MATERIAL ALLOWANCE Wood Post (12" x 8") 0.000
EACH 0.000 0.00
243.30500 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 28

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 27.832
EACH -2.000 -486.60
243.30500 25.832 6,285.05

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 4.167
EACH 0.000 0.00
243.30500 4.167 1,013.85

0860 MATERIAL ALLOWANCE Wood Post (12' x 8") 1.000
EACH 0.000 0.00
243.30000 1.000 243.30

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00

35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.000
EACH 0.000 0.00
35.80000 0.000 0.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 7.000
EACH -2.000 -71.60
35.80000 5.000 179.00

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 0.500
EACH 0.000 0.00
35.80000 0.500 17.90

0860 MATERIAL ALLOWANCE Wood Post (8' x 8") 16.500
EACH 0.000 0.00
35.80000 16.500 590.70

0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 16.000
EACH -2.000 -92.40
46.20000 14.000 646.80

0860 MATERIAL ALLOWANCE Middle Fence Post (8' x 6") 40.000
EACH 0.000 0.00
25.98750 40.000 1,039.50

0860 MATERIAL ALLOWANCE Wood Post (14' x 8") 1 Each per 32.000
Unit
EACH -2.000 -99.00
49.50000 30.000 1,485.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0860

0860

0860

0860

0860

0860

0860

0860

0865

0865

0865

607-60008

C22927-COMBO

22591-BID

NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each
Unit

MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each
Unit

MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each
Unit

MATERIAL ALLOWANCE Wood Post (10' x 8") 4 Each

Unit

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE Game Ramp Split Rails (8" x

MATERIAL ALLOWANCE 8 foot x 8 inch Dia. Brace (

unit)

*Game Ramp (Special)

MATERIAL ALLOWANCE Lumber (8'x 2" x 8")

MATERIAL ALLOWANCE 10' x 8" Dia. Posts--4 Each
Unit

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0023

per

per

per

per

14

14)

14

6 Per

per

CURRENT
QUANTITY/
UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
EACH 0.000

139.40000 0.000

30.500
EACH -2.000

139.40000 28.500

1.500
EACH 0.000

139.40000 1.500

1.000
EACH 0.000

131.40000 1.000

0.000
EACH 0.000

49.50000 0.000

0.000
EACH 0.000

49.50000 0.000

3.000
EACH -2.000

49.50000 1.000

0.000
EACH 0.000

107.40000 0.000

2.000 2.000

EACH 0.000

5,140.54000 2.000

1.000
EACH 0.000

1,260.60000 1.000

0.000
EACH 0.000

131.40000 0.000

Page 29
ESTIMATE RUN
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
-278.80
3,972.90
0.00
209.10
0.00
131.40
0.00
0.00
0.00
0.00
-99.00
49.50
0.00
0.00
0.00
10,281.08
0.00
1,260.60
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0865 MATERIAL ALLOWANCE 12' x 8" Dia. Posts (20 Each per 0.000
Unit
) EACH 0.000 0.00
811.00000 0.000 0.00
0868 607-60105 4 Foot Gate (Spec) 13.000 3.000
EACH 2.000 2,205.00
1,102.50000 5.000 5,512.50
0870 607-60109 *8 Foot Gate (Special) 0.000 0.000
EACH 0.000 0.00
2,345.74000 0.000 0.00
0875 607-60117 *16 Foot Gate (Special) 14.000 14.000
EACH 0.000 0.00
3,071.81000 14.000 43,005.34
0880 607-60243 *40 Foot Gate (Special) 6.000 3.000
EACH 0.000 0.00
1,396.28000 3.000 4,188.84
0885 607-60620 *Road Closure Gate 4.000 0.000
EACH 0.000 0.00
20,475.00000 0.000 0.00
0890 609-21020 Curb and Gutter Type 2 (Section 1I-B) 0.000 0.000
LF 0.000 0.00
39.60000 0.000 0.00
0892 609-21021 Cand G Ty 2 1I-M 324.000 0.000
LF 0.000 0.00
35.60000 0.000 0.00
0895 609-24002 Gutter Type 2 (2 Foot) 1,950.000 0.000
LF 0.000 0.00
25.67000 0.000 0.00
0900 609-60011 *Curb Type 6 (Section M) 2,171.000 0.000
LF 0.000 0.00
8.40000 0.000 0.00
0905 611-00019 *18 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00

54,165.80000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0910 611-00023 *22 Foot Deer Guard 2.000 1.000
EACH 0.000 0.00
70,133.86000 1.000 70,133.86

0910 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
18,247.37000 1.000 18,247.37

0910 MATERIAL ALLOWANCE Shipping 0.000
EACH 0.000 0.00
1,467.01500 0.000 0.00

0910 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
61.38000 1.000 61.38

0910 MATERIAL ALLOWANCE AZZ Galvanizing 0.000
EACH 0.000 0.00
3,786.00000 0.000 0.00

0910 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
4,286.77000 1.000 4,286.77

0910 MATERIAL ALLOWANCE High Plains Fabrication--Par tial 1.000
EACH 0.000 0.00
2,772.00000 1.000 2,772.00

0910 MATERIAL ALLOWANCE Shipping 1.000
EACH 0.000 0.00
1,467.01500 1.000 1,467.02

0910 MATERIAL ALLOWANCE Addit. Steel and Fabrication 1.000
EACH 0.000 0.00
4,407.40500 1.000 4,407.41

0915 611-00025 *24 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00

72,221.08000 0.000 0.00

0915 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
20,710.80000 1.000 20,710.80
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0915 MATERIAL ALLOWANCE Shipping 1.000
EACH 0.000 0.00
1,600.38000 1.000 1,600.38

0915 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
66.96000 1.000 66.96

0915 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
3,397.24000 1.000 3,397.24

0915 MATERIAL ALLOWANCE High Plains Fabrication 1.000
EACH 0.000 0.00
6,048.00000 1.000 6,048.00

0920 611-00029 *28 Ft Deer Guard 5.000 2.000
EACH 0.000 0.00
84,255.40000 2.000 168,510.80

0920 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00

24,162.60000 0.000 0.00

0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00

6,977.25000 0.000 0.00

0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00

6,977.25000 0.000 0.00

0920 MATERIAL ALLOWANCE Revised (4 oF 5 units) Estim ate 014 2.000
EACH 0.000 0.00
25,096.15500 2.000 50,192.31

0920 MATERIAL ALLOWANCE Fabrication 0.000
EACH 0.000 0.00

6,977.25000 0.000 0.00

0920 MATERIAL ALLOWANCE Fabrication--High Plains 2.000
EACH 0.000 0.00
6,977.25000 2.000 13,954.50



CONTID:
PCN:
PROJECT:

CAT NO0200

0920

0920

0920

0920

0920

0920

0920

0925

611-00031

0925

0925

0925

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE LB Foster Quantity Reconcili

MATERIAL ALLOWANCE AZZ Galvanizing

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0023

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
6,977.25000

ation
EACH
78.12000

EACH
6,764.75000

MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit

EACH
4,944.70000

MATERIAL ALLOWANCE AZZ Galvanizing--1 Unit

EACH
5,002.46000

MATERIAL ALLOWANCE High Plains Fabrication

MATERIAL ALLOWANCE Shipping

*30 Foot Deer Guard

MATERIAL ALLOWANCE Steel and Partial

MATERIAL ALLOWANCE Fabrication

MATERIAL ALLOWANCE Fabrication

EACH
1,764.00000

EACH
1,867.11000

3.000
EACH
92,901.34000

Fabricatio n
EACH
25,888.50000

EACH
7,481.25000

EACH
7,555.20000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

2.000
0.000
2.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

2.000
0.000
2.000

2.000
0.000
2.000

0.000
1.000
1.000

3.000
-1.000
2.000

1.000
-1.000
0.000

1.000
0.000
1.000

Page 33
ESTIMATE RUN

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
156.24
0.00
0.00
0.00
0.00
0.00
5,002.46
0.00
3,528.00
0.00
3,734.22
92,901.34
92,901.34
-25,888.50
51,777.00
-7,481.25
0.00
0.00
7,555.20



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 34

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0925 MATERIAL ALLOWANCE Shipping 3.000
EACH -1.000 -2,000.48
2,000.47667 2.000 4,000.95
0925 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 3.000
EACH -1.000 -83.70
83.70000 2.000 167.40
0925 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH -1.000 -5,650.00
5,650.00000 0.000 0.00
0925 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
5,551.22000 1.000 5,551.22
0930 611-00033 *32 Foot Deer Guard 2.000 1.000
EACH 0.000 0.00
104,176.08000 1.000 104,176.08
0930 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 0.000
EACH 0.000 0.00
27,614.40000 0.000 0.00
0930 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 0.000
EACH 0.000 0.00
89.28000 0.000 0.00
0935 611-00039 *38 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
122,212.44000 0.000 0.00
0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
32,792.10000 1.000 32,792.10
0935 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
7,120.44000 1.000 7,120.44
0935 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00

106.02000 1.000 106.02



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 35

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0935 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH 0.000 0.00
6,666.00000 1.000 6,666.00
0940 611-00041 *40 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00
128,237.16000 0.000 0.00
0940 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
13,518.60000 1.000 13,518.60
0940 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 1.000
EACH 0.000 0.00
20,999.40000 1.000 20,999.40
0940 MATERIAL ALLOWANCE Shipping 1.000
EACH 0.000 0.00
2,533.94000 1.000 2,533.94
0940 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
111.60000 1.000 111.60
0945 611-00043 *42 Foot Deer Guard 2.000 0.000
EACH 0.000 0.00
134,261.88000 0.000 0.00
0945 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
5,601.48000 2.000 11,202.96
0945 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
30,642.57000 2.000 61,285.14
0945 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 2.000
EACH 0.000 0.00
117.18000 2.000 234.36
0947 611-00044 44 Ft Deer Guard 0.000 0.000
EACH 0.000 0.00

150,465.00000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 36

PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0947 MATERIAL ALLOWANCE Steel--LB Foster 1.000
EACH 0.000 0.00
32,101.74000 1.000 32,101.74

0947 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 1.000
EACH 0.000 0.00
122.76000 1.000 122.76

0947 MATERIAL ALLOWANCE Western Steel 1.000
EACH 0.000 0.00
5,739.95000 1.000 5,739.95

0947 MATERIAL ALLOWANCE Shipping 1.000
EACH 0.000 0.00
2,934.03000 1.000 2,934.03

0950 611-00051 *50 Foot Deer Guard 2.000 0.000
EACH 1.000 154,385.48
154,385.48000 1.000 154,385.48

0950 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH -1.000 -36,479.25
36,479.25000 1.000 36,479.25

0950 MATERIAL ALLOWANCE Fabrication 1.000
EACH -1.000 -12,458.25

12,458.25000 0.000 0.00

0950 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 2.000
EACH -1.000 -139.50
139.50000 1.000 139.50

0950 MATERIAL ALLOWANCE AZZ Galvanizing 1.000
EACH -1.000 -9,052.00

9,052.00000 0.000 0.00

0950 MATERIAL ALLOWANCE Shipping (Partial) 2.000
WK -1.000 -1,000.45
1,000.45000 1.000 1,000.45

0955 611-00059 *58 Foot Deer Guard 1.000 0.000
EACH 0.000 0.00

182,402.97000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0955 MATERIAL ALLOWANCE Steel and Partial Fabricatio n 2.000
EACH 0.000 0.00
42,315.93000 2.000 84,631.86

0955 MATERIAL ALLOWANCE Shipping 2.000
EACH 0.000 0.00
3,867.58500 2.000 7,735.17

0955 MATERIAL ALLOWANCE LB Foster Quantity Reconcili ation 2.000
EACH 0.000 0.00
161.82000 2.000 323.64

0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t1of 1.000
2
EACH 0.000 0.00
5,002.00000 1.000 5,002.00

0955 MATERIAL ALLOWANCE AZZ Galvanizing--Partial Uni t2 of 1.000
2
EACH 0.000 0.00
4,988.00000 1.000 4,988.00

0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 1.000
EACH 0.000 0.00
14,616.00000 1.000 14,616.00

0955 MATERIAL ALLOWANCE High Plains Fabrication--1 U nit 1.000
EACH 0.000 0.00
14,616.00000 1.000 14,616.00

0960 612-00001  *Delineator (Type I) 223.000 0.000
EACH 0.000 0.00
14.92000 0.000 0.00

0965 612-00002  *Delineator (Type Il) 123.000 12.000
EACH 0.000 0.00
17.05000 12.000 204.60

0970 612-00003  *Delineator (Type IIl) 65.000 0.000
EACH 0.000 0.00
18.12000 0.000 0.00

0975 612-00021 *Delineator (Type I) (Barrier) 81.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0980

0985

0987

0990

0992

0995

1000

1005

1010

1015

1020

612-00022

612-00023

612-00052

612-00075

613-00100

612-00260

612-00270

612-15000

613-00206

613-00306

613-01100

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Delineator (Type II) (Barrier)

*Delineator (Type IlI) (Barrier)

Reflector CMO 21

*Reflector Strip (6 Inch)

1 In Elec Cond (GALVANIZED)

*Location Marker (Fiber Optic)(Dome)

*Location Marker (Utility)(Flat Slat)

Install Marker

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*1 Inch Electrical Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0023

CURRENT
QUANTITY/
UNITS
UNIT PRICE
293.000
EACH
61.82000
13.000
EACH
66.09000
0.000
EACH
78.75000
4,341.000
EACH
29.85000
0.000
LF
35.91000
10.000
EACH
170.10000
19.000
EACH
75.60000
1.000
EACH
1,050.00000
5,195.000
LF
13.87000
3,760.000
LF
22.33000
1,210.000
LF

20.19000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

737.000
0.000
737.000

0.000
0.000
0.000

1.000
0.000
1.000

14.000
0.000
14.000

0.000
0.000
0.000

5,195.000
0.000
5,195.000

3,043.000
0.000
3,043.000

0.000
0.000
0.000

Page 38
ESTIMATE RUN 07/16/2021

09:20:03
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
21,999.45
0.00
0.00
0.00
170.10
0.00
1,058.40
0.00
0.00
0.00
72,054.65
0.00
67,950.19
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1025 613-01200 *2 Inch Electrical Conduit (Plastic) 20,744.000 11,681.000
LF 0.000 0.00
12.55000 11,681.000 146,596.55
1030 613-01300 *3 Inch Electrical Conduit (Plastic) 1,720.000 1,661.000
LF 0.000 0.00
19.07000 1,661.000 31,675.27
1035 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
1040 613-07001 *Type One Pull Box 59.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
1045 613-07004 *Type Four Pull Box 1.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1050 613-07011 *Pull Box (11"x18"x12") 61.000 61.000
EACH 0.000 0.00
1,223.25000 61.000 74,618.25
1055 613-07023 *Pull Box (24"x36"x24") 10.000 9.000
EACH 1.000 1,904.70
1,904.70000 10.000 19,047.00
1060 613-07040 *Pull Box (30"x48"x24") 3.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1065 613-10000 *Wiring 1.000 0.400
LS 0.000 0.00
259,035.00000 0.400 103,614.00
1070 613-13012 *Luminaire (LED) (12,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
1075 613-13040 *Luminaire (LED)(40,000 lumens) 45.000 34.000
EACH 0.000 0.00

948.15000 34.000 32,237.10
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1080 613-13065 *Luminaire (LED) (5400 Lumens) 4.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
1082 613-20000 Inst Light Std + Lumin (Temporary) 11.000 0.000
EACH 0.000 0.00
927.15000 0.000 0.00
1085 613-34250 *Light Standard Metal (25 Foot) 0.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
1090 613-34300 *Light Standard Metal (30 Foot) 34.000 32.000
EACH 0.000 0.00
2,856.00000 32.000 91,392.00
1095 613-34400 *Light Standard Metal (40 Foot) 5.000 2.000
EACH 0.000 0.00
3,602.55000 2.000 7,205.10
1100 613-40010 *Light Standard Foundation 39.000 33.000
EACH 0.000 0.00
1,478.40000 33.000 48,787.20
1102 613-40012 Light Std Foundation Spec 1.000 1.000
EACH 0.000 0.00
5,077.80000 1.000 5,077.80
1105 613-50100 *Lighting Control Center 3.000 1.000
EACH 0.000 0.00
11,203.50000 1.000 11,203.50
1110 613-50150 *Secondary Service Pedestal 3.000 0.000
EACH 0.000 0.00
4,546.50000 0.000 0.00
1115 613-50210 *Temporary Lighting 1.000 0.000
LS 0.000 0.00
46,977.00000 0.000 0.00
1117 613-50400 Light Std Timber (Temp) (And Luminaire) 8.000 8.000
EACH 0.000 0.00

2,969.40000 8.000 23,755.20
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1120 613-80130 *Service Meter Cabinet 4.000 0.000
EACH 0.000 0.00
7,072.80000 0.000 0.00
1125 614-00011 *Sign Panel (Class 1) 170.000 0.000
SF 0.000 0.00
17.59000 0.000 0.00
1130 614-00012 *Sign Panel (Class ) 2,557.000 0.000
SF 0.000 0.00
19.99000 0.000 0.00
1135 614-00013 *Sign Panel (Class IIl) 3,339.000 0.000
SF 0.000 0.00
35.18000 0.000 0.00
1140 614-00040 *Sign Post (Special) 30.000 0.000
LF 0.000 0.00
95.94000 0.000 0.00
1145 614-00615 *Steel Sign Post (W 6x15) 100.000 0.000
LF 0.000 0.00
52.24000 0.000 0.00
1147 614-00818 Steel Sign Post (W 8x18) 0.000 0.000
LF 0.000 0.00
78.75000 0.000 0.00
1150 614-00821 *Steel Sign Post (W 8x21) 67.000 0.000
LF 0.000 0.00
69.29000 0.000 0.00
1155 614-01022 *Steel Sign Post (W 10x22) 120.000 0.000
LF 0.000 0.00
74.62000 0.000 0.00
1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00

79.95000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
1177  614-03003 Conc Footing (Ty 3) 0.000 0.000
EACH 0.000 0.00
2,598.75000 0.000 0.00
1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1210 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00
38,347.47000 0.000 0.00
1215 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00

31,522.47000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1217 614-31800 Monotube Overhead Sign Cant (18 In Dia) 0.000 0.000
EACH 0.000 0.00
34,934.97000 0.000 0.00
1220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 0.000
EACH 0.000 0.00
62,287.47000 0.000 0.00
1225 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 8.000 0.000
EACH 0.000 0.00
81,232.46000 0.000 0.00
1230 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1230 MATERIAL ALLOWANCE Optic Incidentals 3.000
EACH 0.000 0.00
109.92000 3.000 329.76
1235 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1235 MATERIAL ALLOWANCE Optic Incidentals 10.000
EACH 0.000 0.00
484.19000 10.000 4,841.90
1240 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1245 614-70032 *Optical Filter 16.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1245 MATERIAL ALLOWANCE Optic Incidentals 16.000
EACH 0.000 0.00
219.57250 16.000 3,513.16
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 0.000
EACH 0.000 0.00

14,966.70000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1260 614-72830 *Communications Cabinet (Type 332D) 1.000 1.000
EACH 0.000 0.00
13,083.00000 1.000 13,083.00
1265 614-72832 *Communications Cabinet (Type 2) 2.000 2.000
EACH 0.000 0.00
15,608.25000 2.000 31,216.50
1270 614-72887 Microwave Vehicle Radar Detector 7.000 2.000
EACH 0.000 0.00
12,831.00000 2.000 25,662.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1277 614-85001 Impact Atten 0.000 0.000
EACH 0.000 0.00
35,487.90000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 1,552.000
LF 0.000 0.00
8.03000 1,552.000 12,462.56
1300 614-87015 *Buffer Tube Fan Out Kit 6.000 1.000
EACH 0.000 0.00

739.20000 1.000 739.20



CONTID:
PCN:
PROJECT:

C22927-COMBO
22591-BID
NHPP0252-477

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0023

Page 45
ESTIMATE RUN 07/16/2021

CAT NO0200

1305 614-87024

1310 614-87320

1315 614-87350

1320 614-87362

1325 614-87364

1330 614-87692

1330

1335 621-00450

1340 624-20300

1345 625-00000

1346  625-00000

CURRENT PREV QTY/
ITEM QUANTITY/ QTY THIS PERIOD
DESCRIPTION UNITS QTY TO DATE
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
ROADWAY
*Fiber Optic Termination Panel (24 Fiber) 6.000 1.000
EACH 0.000
1,383.90000 1.000
*Closed Circuit Television 4.000 2.000
EACH 0.000
13,322.40000 2.000
*Test Fiber Optic Cable 1.000 0.000
LS 0.000
18,081.00000 0.000
*Closed Circuit Television Pole with Lowering D evice 3.000 0.000
(40 Fee
EACH 0.000
11,632.95000 0.000
*Closed Circuit Television Pole with Lowering D evice 2.000 2.000
(50 Fee
EACH 0.000
15,172.50000 2.000
*Ethernet Switch Type Il 5.000 0.000
EACH 0.000
3,960.60000 0.000
MATERIAL ALLOWANCE Traffic Equipment 5.000
EACH 0.000
3,157.86600 5.000
*Detour Pavement 64,721.890 63,973.470
SY 0.000
71.37000 63,973.470
Detour Drainage Pipe (Class 0) 7,232.600 6,291.100
LF 0.000
143.09000 6,291.100
*Construction Surveying 1.000 0.634
LS 0.028
1,273,305.60000 0.662
Const Surveying (FR21) 1.000 1.000
LS 0.000
75,500.00000 1.000

09:20:03
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
1,383.90
0.00
26,644.80
0.00
0.00
0.00
0.00
0.00
30,345.00
0.00
0.00
0.00
15,789.33
0.00
4,565,786.55
0.00
900,193.50
35,652.56
842,928.31
0.00
75,500.00
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1350 625-00001 *Construction Surveying (Hourly) 300.000 152.500
HOUR 5.000 918.75
183.75000 157.500 28,940.63
1355 625-00015 *Settlement Instrumentation 1.000 1.000
LS 0.000 0.00
82,935.55000 1.000 82,935.55
1360 626-00100 *Mobilization (without Autopay) 1.000 0.705
LS 0.016 249,673.59
15,604,599.41000 0.721 11,250,916.17
1361 626-00100 Mobilization (w/o Autopay) (FR21) 1.000 1.000
LS 0.000 0.00
68,193.23000 1.000 68,193.23
1362 626-00100 Mobilization (w/o Autopay) (FR33) 1.000 1.000
LS 0.000 0.00
2,310.00000 1.000 2,310.00
1363 626-00100 Mobilization (w/o Autopay) (FR52) 0.000 0.000
LS 0.000 0.00
12,976.96000 0.000 0.00
1365 626-01101 *Public Information Services (Tier I) 1.000 0.768
LS 0.013 5,454.55
419,581.05000 0.781 327,692.80
1366 900-00014 Added Item (Lump Sum)/ Public Information Services 1.000 1.000
(Tier 1) (Additional)
LS 0.000 0.00
109,331.25000 1.000 109,331.25
1370 627-00008 *Modified Epoxy Pavement Marking 1,495.440 1,344.150
GAL 151.290 9,535.81
63.03000 1,495.440 94,257.58
1375 627-00009 *Modified Epoxy Pavement Marking(Inlaid) 3,260.000 280.500
GAL 0.000 0.00
90.53000 280.500 25,393.67
1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 2,460.500
GAL 36.380 1,167.43

32.09000 2,496.880 80,124.88
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1385 627-01010 *Preformed Plastic Pavement Marking (Type I1)(In laid) 46,930.000 0.000
SF 7,070.000 76,992.30
10.89000 7,070.000 76,992.30
1390 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Wword-SymboD) SF 0.000 0.00
13.76000 0.000 0.00
1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line,
) SF 0.000 0.00
10.31000 0.000 0.00
1405 630-00000  *Flagging 8,658.000 7,201.000
HOUR 408.500 10,294.20
25.20000 7,609.500 191,759.40
1410 630-00003 *Uniformed Traffic Control 8,368.000 5,864.750
HOUR 69.500 6,735.94
96.92000 5,934.250 575,147.51
1415 630-00007 *Traffic Control Inspection 274.000 32.000
DAY 0.000 0.00
105.00000 32.000 3,360.00
1420 630-00012 *Traffic Control Management 2,353.000 1,235.000
DAY 49.000 48,363.00
987.00000 1,284.000 1,267,308.00
1425 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1426  900-00005 Added Item (Day)/ CO # 003 Courtesy Patrol (non-TCD ) 468.000 342.500
DAY 30.000 36,533.40
1,217.78000 372.500 453,623.05
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00

787.50000 0.000 0.00
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PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 5.000
EACH 4.000 483.00
120.75000 9.000 1,086.75
1440 630-80341 *Construction Traffic Sign (Panel Size A) 49.000 24.500
EACH 19.600 823.20
42.00000 44.100 1,852.20
1445 630-80342 *Construction Traffic Sign (Panel Size B) 14.000 7.000
EACH 5.600 441.00
78.75000 12.600 992.25
1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455 630-80344 *Construction Traffic Sign (Special) 2,444.000 357.000
SF 285.600 5,249.33
18.38000 642.600 11,810.99
1460 630-80355 *Portable Message Sign Panel 6.000 3.000
EACH 2.400 21,420.00
8,925.00000 5.400 48,195.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
ype) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 215.000 107.500
EACH 86.000 3,160.50
36.75000 193.500 7,111.13
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin 9) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00

8,557.50000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1490 630-80370

1495 630-80378

1500 630-80380

1505 630-80401

1510 630-80415

1515 630-80511

1516  630-80520

1520 630-85006

1525 630-85010

1530 630-85041

1535 630-86802

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

Concrete Barrier (Temporary)

Glare Screen (Temporary)

*Traffic Cone

*Delineator (Type I) (Temporary)

*Advanced Warning Flashing or Sequencing Panel

Type)

*Mobile Pavement Marking Zone

Mobile Pvmt Mkg Zone CO # 003--DAY

Impact Attenuator (Sand Filled Plastic Barrel)

(Temporary)

Impact Attenuator (Temporary)

*Mobile Attenuator

*Traffic Signal (Temporary)

ESTIMATE NO: 0023

CURRENT
QUANTITY/
UNITS
UNIT PRICE
91,885.000
LF
46.13000
6,078.000
LF
32.93000
725.000
EACH
17.54000
22.000
EACH
36.75000
(c 10.000
DAY
52.50000
0.000
LS
1,317.86000
15.000
DAY
1,317.86000
4.000
EACH
6,782.17000
43.000
EACH
10,258.73000
1,924.000
DAY
661.50000
273.000
DAY

109.20000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

45,942.500
36,754.000
82,696.500

2,801.500
2,241.200
5,042.700

362.500
290.000
652.500

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

21.500
17.200
38.700

1,187.000
25.000
1,212.000

58.000
19.000
77.000

Page 49
ESTIMATE RUN 07/16/2021

09:20:03
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
1,695,462.02
3,814,789.55
73,802.72
166,056.11
5,086.60
11,444.85
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
176,450.16
397,012.85
16,537.50
801,738.00
2,074.80
8,408.40
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CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1540 632-00000 *Night Work Lighting 1.000 1.000
LS 0.000 0.00
207,643.30000 1.000 207,643.30
1545 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A Fuel Cost Adjustment 425,000.000 -444,970.640
FA 0.000 0.00
1.00000 -444,970.640 -444,970.64
1555 700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 -769,023.530
FA 0.000 0.00
1.00000 -769,023.530 -769,023.53
1565 700-70023 F/A On-The-Job Trainee 150,000.000 119,100.000
FA 5,470.000 5,470.00
1.00000 124,570.000 124,570.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1595 700-70034 F/A Rail Road License Fee 27,965.700 27,965.700
FA 0.000 0.00
1.00000 27,965.700 27,965.70
1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 1,076.250
FA 0.000 0.00
1.00000 1,076.250 1,076.25
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 1,050.000
FA 0.000 0.00
1.00000 1,050.000 1,050.00
1630 700-70111 Project First Program 25,000.000 169.140
FA 0.000 0.00
1.00000 169.140 169.14
1635 700-70155 F/A Pavement Surface Course Maintenance 241,649.080 241,649.080
FA 0.000 0.00
1.00000 241,649.080 241,649.08
1640 700-70190 F/A Electric Service Furnish and Install 50,000.000 0.000
FA 525.000 525.00
1.00000 525.000 525.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1655 700-70494 F/A Smart Work Zone Systems 522,063.740 486,814.450
FA 35,249.290 35,249.29
1.00000 522,063.740 522,063.74
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 1,200.110
FA 0.000 0.00
1.00000 1,200.110 1,200.11
1665 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 700-71002 CDOT Risk Pool 500,000.000 220,647.230
FA 3,260.250 3,260.25
1.00000 223,907.480 223,907.48
1711 206-00065 Str Bkfl (Flow-Fill) Category 200--CO # 003 278.030 272.030
CY 6.000 1,745.10
290.85000 278.030 80,865.03
1726 206-01781  Shoring (A 1) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1731 206-01782  Shoring (A 2) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
28,350.00000 1.000 28,350.00
1736 206-01783  Shoring (A 3) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
51,240.00000 1.000 51,240.00
1741 206-01784  Shoring (A 4) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
31,710.00000 1.000 31,710.00
1746 206-01785  Shoring (A 5) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00

31,710.00000 1.000 31,710.00
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1751 206-01786  Shoring (A 6) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
14,595.00000 1.000 14,595.00
1756 206-01787  Shoring (A 7) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
32,655.00000 1.000 32,655.00
1761 206-01788  Shoring (A 8) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
12,495.00000 1.000 12,495.00
1766 206-01789  Shoring (A 9) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
36,960.00000 1.000 36,960.00
1771 206-01790  Shoring (A 10) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
12,495.00000 1.000 12,495.00
1776 206-01791  Shoring (A 11) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
29,295.00000 0.500 14,647.50
1781 206-01792  Shoring (A 12) Category 200--CO # 003 1.000 0.500
LS 0.000 0.00
12,495.00000 0.500 6,247.50
1786 206-01793  Shoring (A 13) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
15,750.00000 1.000 15,750.00
1791 206-01794  Shoring (A 14) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
33,600.00000 1.000 33,600.00
1796 206-01795  Shoring (A 15) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
29,295.00000 1.000 29,295.00
1801 206-01796  Shoring (A 16) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00

15,855.00000 1.000 15,855.00
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1806 206-01797 Shoring (A 17) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
41,475.00000 1.000 41,475.00
1811 206-01798 Shoring (A 18) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
12,495.00000 1.000 12,495.00
1816 206-01799 Shoring (A 19) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
31,710.00000 1.000 31,710.00
1821 206-01800 Shoring (A 20) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
43,890.00000 1.000 43,890.00
1826 206-01801 Shoring (A 21) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
25,200.00000 1.000 25,200.00
1831 206-01802 Shoring (A 22) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
13,650.00000 1.000 13,650.00
1846 206-01816 Shoring (A 36) Category 200--CO # 003 1.000 1.000
LS 0.000 0.00
213,570.00000 1.000 213,570.00
1862 206-01750 Shoring AREA 41 1.000 1.000
LS 0.000 0.00
45,366.55000 1.000 45,366.55
1863 206-01750 Shoring (AREA 42) (MSE WALL 11) (FR32) 1.000 1.000
LS 0.000 0.00
38,910.49000 1.000 38,910.49
1864 206-01750 Shoring AREA 43 (MSE WALL 16)(FR35) 1.000 1.000
LS 0.000 0.00
12,075.00000 1.000 12,075.00
1866 210-00500 Reb Port Present Str Category 200--CO # 003 2.000 2.000
EACH 0.000 0.00

7,633.50000 2.000 15,267.00
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1931 601-01000 Conc CL B Category 200--CO # 003 133.660 131.660
cY 2.000 2,887.50
1,443.75000 133.660 192,971.63
1932 601-01025 Conc CL B (Misc) 13.770 10.770
cY 3.000 15,315.30
5,105.10000 13.770 70,297.23
1951 606-00301 Gdrail Ty 3 (6-3) (7 Foot Posts) Category 200-- CO# 3,663.000 1,975.000
003
LF 0.000 0.00
30.02000 1,975.000 59,289.50
3000 900-00022 Added Item (Square Yard)/ (MULCHING WEED FREE STRAW 2,985.070 2,985.070
FOR PMJM HABITAT)
SY 0.000 0.00
19.53000 2,985.070 58,298.42
3005 900-00014 Added Item (Lump Sum)/ Impact Attenuator Restocking 1.000 1.000
LS 0.000 0.00
5,218.50000 1.000 5,218.50
3010 900-00014 Added Item (Lump Sum)/ 1.000 1.000
LS 0.000 0.00
1,617.00000 1.000 1,617.00

CAT 0200 CURRENT AMT$ 03,195,620.10 $ 6,349,508.02 $68,180,811.21
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 1,344.000
SY 0.000 0.00
2.84000 1,344.000 3,816.96
1680 202-00400 *Removal of Bridge 2.000 2.000
EACH 0.000 0.00
144,826.54000 2.000 289,653.08
1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1686 202-00453 Rem Port Present Str (2) 0.000 0.000
5% 0.000 0.00

430.29000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 56

PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1687 202-00495 Rem Port Present Str (FR32 & FR 35) 1.000 1.000
LS 0.000 0.00
45,766.66000 1.000 45,766.66
1688 202-00460 Rem Port Present Str (3) 0.000 0.000
SY 0.000 0.00
646.53000 0.000 0.00
1690 202-00504 Removal of Expansion Device 170.000 170.000
LF 0.000 0.00
200.14000 170.000 34,023.80
1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700 206-00000 *Structure Excavation 6,662.000 6,662.000
cY 0.000 0.00
20.00000 6,662.000 133,240.00
1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
CcY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 0.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1715 206-00100 *Structure Backfill (Class 1) 6,535.000 4,855.000
CcY 666.000 24,355.62
36.57000 5,521.000 201,902.97
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 4,607.000
CY 661.500 12,409.74
18.76000 5,268.500 98,837.06
1725 206-01781 *Shoring (Area 1) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 0.000 0.000
LS 0.000 0.00

28,350.00000 0.000 0.00
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1735 206-01783 *Shoring (Area 3) 0.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 0.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 0.000 0.000
LS 0.000 0.00
32,655.00000 0.000 0.00
1760 206-01788 *Shoring (Area 8) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 0.000 0.000
LS 0.000 0.00
36,960.00000 0.000 0.00
1770 206-01790 *Shoring (Area 10) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 0.000 0.000
LS 0.000 0.00

15,750.00000 0.000 0.00
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1790 206-01794 *Shoring (Area 14) 0.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 0.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 0.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 0.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 0.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1815 206-01799 *Shoring (Area 19) 0.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1820 206-01800 *Shoring (Area 20) 0.000 0.000
LS 0.000 0.00
43,890.00000 0.000 0.00
1825 206-01801 *Shoring (Area 21) 0.000 0.000
LS 0.000 0.00
25,200.00000 0.000 0.00
1830 206-01802 *Shoring (Area 22) 0.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1835 206-01810 *Shoring (Area 30) 1.000 1.000
LS 0.000 0.00
55,684.79000 1.000 55,684.79
1837  900-00006 Added Item (Dollar)/ Structure #H-17-CX Caisson C-2 7 18,108.030 18,108.030
Repair
P DOL 0.000 0.00

1.00000 18,108.030 18,108.03
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1891 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 201.990 50.730
Section 502.13)
LF 0.000 0.00
77.66000 50.730 3,939.69
1895 503-00030 *Drilled Shaft (30 Inch) 1,861.000 1,861.000
LF 0.000 0.00
403.16000 1,861.000 750,280.76
1896 900-00012 Added Item (Foot)/ Drilled Shaft (30 Inch)--Additio nal 2.000 2.000
Compensation
LF 0.000 0.00
463.63000 2.000 927.26
1900 503-00048 *Drilled Shaft (48 Inch) 1,228.330 1,228.330
LF 0.000 0.00
639.56000 1,228.330 785,590.73
1905 513-00600 *Bridge Drain 6.000 5.000
EACH 1.000 4,942.84
4,942.84000 6.000 29,657.04
1910 515-00120 Waterproofing (Membrane) 9,154.000 5,061.000
SY 0.000 0.00
21.16000 5,061.000 107,090.76
1915 515-00400 *Concrete Sealer 427.000 244.500
Sy 0.000 0.00
13.02000 244.500 3,183.39
1920 518-01004 Bridge Expansion Device (0-4 Inch) 0.000 0.000
LF 0.000 0.00
252.47000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1920 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00

102.60000 0.000 0.00
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1921 518-01004 Br Expan Device (0-4 In) 873.000 653.000
LF 220.000 56,199.00
255.45000 873.000 223,007.85
1921 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 MATERIAL ALLOWANCE Expansion Device 0.000
LF 0.000 0.00
102.60000 0.000 0.00
1921 MATERIAL ALLOWANCE Expansion Device 220.000
LF -220.000 -22,572.00
102.60000 0.000 0.00
1925 518-03000 *Sawing and Sealing Bridge Joint 873.000 78.000
LF 0.000 0.00
31.44000 78.000 2,452.32
1930 601-01000 *Concrete Class B 0.000 0.000
cY 0.000 0.00
1,443.75000 0.000 0.00
1935 601-03040 *Concrete Class D (Bridge) 4,571.000 4,413.970
CY 83.550 58,896.90
704.93000 4,497.520 3,170,436.77
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY 0.000
cY 0.000 0.00
1,245.25142 0.000 0.00
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + Repor t 0.000
1935-001
CcY 0.000 0.00
704.93000 0.000 0.00
1935 MATERIAL ALLOWANCE Deck Panels--H-17-CY + 1935- 002, 0.000
003, 004
cY 0.000 0.00
704.93000 0.000 0.00
1936  900-00006 Added Item (Dollar)/ Precast Concrete Deck Panel 177,094.320 143,301.840
Materials
DOL -143,301.840 -143,301.84

1.00000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 62
PCN: 22591-BID ESTIMATE RUN 07/16/2021
PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0300 STRUCTURES
1938 601-03057 Conc CL DR 0.000 0.000
cY 0.000 0.00
4,733.11000 0.000 0.00
1940 601-40301 *Structural Concrete Coating 40,711.000 22,495.500
SF 0.000 0.00
1.51000 22,495.500 33,968.21
1943 601-51005 Galvanic Anodes 0.000 0.000
EACH 0.000 0.00
79.08000 0.000 0.00
1945 602-00020 *Reinforcing Steel (Epoxy Coated) 1,077,477.000 1,050,351.200
LB 18,471.300 22,904.41
1.24000 1,068,822.500 1,325,339.90
1950 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts) 0.000 0.000
LF 0.000 0.00
30.02000 0.000 0.00
1955 606-10700 *Bridge Rail Type 7 621.000 618.000
LF 0.000 0.00
98.64000 618.000 60,959.52
1960 606-11010 Bridge Rail Type 10R 472.000 0.000
LF 0.000 0.00
152.70000 0.000 0.00
1960 MATERIAL ALLOWANCE Galvanized Steel Railing, Ty pe 10R 439.000
LF 0.000 0.00
73.80000 439.000 32,398.20
1965 606-11030 *Bridge Rail Type 10M 1,362.000 972.000
LF 369.000 56,984.67
154.43000 1,341.000 207,090.63
1965 MATERIAL ALLOWANCE Bridge Rail Hardware 0.000
LF 0.000 0.00
73.80000 0.000 0.00
1965 MATERIAL ALLOWANCE Bridge Rail 0.000
LF 0.000 0.00
73.80000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 63

PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1970 607-53005 *Fence Chain Link (Special) 286.000 0.000
LF 0.000 0.00
87.40000 0.000 0.00
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 576.000
LF 0.000 0.00
53.61000 576.000 30,879.36
1980 613-00200 *2 Inch Electrical Conduit 3,871.000 3,871.000
LF 0.000 0.00
12.55000 3,871.000 48,581.05
1985 618-01150 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,476.000 1,476.000
BT50
) LF 0.000 0.00
311.27000 1,476.000 459,434.52
1985 MATERIAL ALLOWANCE 50" Deep Precast Prestressed 0.000
Concrete Girders
LF 0.000 0.00
187.32355 0.000 0.00
1985 MATERIAL ALLOWANCE Diaphragms--30 Each 0.000
LF 0.000 0.00
18.23801 0.000 0.00
1990 618-01158 *Prestressed Concrete | (Special)(South Gap Pro ject - 1,944.000 1,944.000
BT58
) LF 0.000 0.00
312.06000 1,944.000 606,644.64
1990 MATERIAL ALLOWANCE Diaphragms--16 Each 0.000
LF 0.000 0.00
7.38527 0.000 0.00
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM 0.000
LF 0.000 0.00
193.24000 0.000 0.00
1990 MATERIAL ALLOWANCE BT 58 Girders--H-17-CN / H-1 7-CM, 0.000
Ph 2
LF 0.000 0.00
193.24000 0.000 0.00
1995 618-01166 *Prestressed Concrete | (Special)(South Gap Pro ject - 5,423.000 5,423.000
BT66
) LF 0.000 0.00

324.89000 5,423.000 1,761,878.47
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PCN: 22591-BID ESTIMATE RUN
PROJECT: NHPP0252-477 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0300 STRUCTURES
1995 MATERIAL ALLOWANCE Diaphragms--96 Each 0.000
LF 0.000 0.00
15.88452 0.000 0.00
1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Invoice 3 (1908) 0.000
LF 0.000 0.00
189.03000 0.000 0.00
1995 MATERIAL ALLOWANCE BT 66 Girders--CX--Phase 2 0.000
LF 0.000 0.00
189.03000 0.000 0.00
CAT 0300 CURRENT AMT$ 11,749,839.87 $ 73,321.06 $11,190,731.86
CAT NOO0310 Walls
0407 210-04027 Modify Str (Spec) (FR36) 0.750 0.750
EACH 0.000 0.00
4,694.48000 0.750 3,520.86
1861 206-01750 Shoring (AREA 40) 1.000 1.000
LS 0.000 0.00
112,079.88000 1.000 112,079.88
2000 206-00000 *Structure Excavation 85,699.000 85,699.000
cY 0.000 0.00
20.00000 85,699.000 1,713,980.00
2005 206-00050 *Structure Backfill (Special) 3,601.000 3,601.000
cY 0.000 0.00
85.49000 3,601.000 307,849.49
2010 206-00100 *Structure Backfill (Class 1) 101,321.000 71,779.000
CY 25,271.000 924,160.47
36.57000 97,050.000 3,549,118.50
2015 206-00200 *Structure Backfill (Class 2) 4,890.000 4,363.000
CY 527.000 11,067.00
21.00000 4,890.000 102,690.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,779.000 28,204.000
CY 2,285.000 42,866.60
18.76000 30,489.000 571,973.64
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2025 420-00000 *Geomembrane 15,929.000 13,146.000
SY 1,390.000 15,734.80
11.32000 14,536.000 164,547.52
2030 504-04420 *Precast Panel Facing 54,320.000 44,756.000
SF 4,778.000 134,644.04
28.18000 49,534.000 1,395,868.12
2035 507-00000 *Concrete Slope and Ditch Paving 112.000 70.600
cY 0.000 0.00
1,473.68000 70.600 104,041.81
2040 515-00400 *Concrete Sealer 10,619.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,672.700 11,650.900
CY 21.800 12,157.42
557.68000 11,672.700 6,509,631.34
2050 601-40301 *Structural Concrete Coating 144,003.000 43,214.000
SF 18,689.000 28,220.39
1.51000 61,903.000 93,473.53
2055 602-00000 *Reinforcing Steel 490,637.000 489,932.000
LB 0.000 0.00
1.08000 489,932.000 529,126.56
2060 602-00020 *Reinforcing Steel (Epoxy Coated) 592,607.000 592,277.000
LB 330.000 409.20
1.24000 592,607.000 734,832.68
2061 900-00006 Added Item (Dollar)/ Reinforcing Steel (Epoxy Coate d) 36,507.830 0.000
/ Stockpiled Material
DOL 0.000 0.00
1.00000 0.000 0.00
2065 604-19000 *Inlet Special 2.000 2.000
EACH 0.000 0.00
5,250.00000 2.000 10,500.00
2070 605-83002 Geocomposite Drain with Pipe 1,086.000 896.000
SY 95.000 1,995.00

21.00000 991.000 20,811.00
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PCN: 22591-BID ESTIMATE RUN 07/16/2021

PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 264.000 264.000
LF 0.000 0.00
201.00000 264.000 53,064.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 4,725.000
LF 0.000 0.00
98.64000 4,725.000 466,074.00
2081 608-10010 Sidewalk Drain 2.000 0.000
EACH 0.000 0.00
17,587.50000 0.000 0.00
2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00
132.83000 0.000 0.00
2090 606-11030 *Bridge Rail Type 10M 552.000 552.000
LF 0.000 0.00
154.43000 552.000 85,245.36
2090 MATERIAL ALLOWANCE Bridge Rail 5.000
LF 0.000 0.00
73.80000 5.000 369.00
2095 607-01050 *Fence Wire With Metal Posts 3,235.000 2,288.000
LF 0.000 0.00
33.80000 2,288.000 77,334.40
2096 900-00006 Added Item (Dollar)/ Price Reductions per Subsectio n 0.000 -2,401.330
105.03
DOL 0.000 0.00
1.00000 -2,401.330 -2,401.33

CATO0310 CURRENT AMT$ 18,271,015.40 $ 1,171,254.92 $16,603,730.36
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2100 620-00002 Field Office (Class 2) 3.000 3.000
EACH 0.000 0.00
63,923.08000 3.000 191,769.24
2105 620-00005 Field Office (Special) 1.000 1.000
EACH 0.000 0.00

585,191.28000 1.000 585,191.28
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CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 22591-BID ESTIMATE RUN 07/16/2021
PROJECT: NHPP0252-477 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2110 620-00012 Field Laboratory (Class 2) 2.000 2.000
EACH 0.000 0.00
34,757.05000 2.000 69,514.10
2115 620-00020 Sanitary Facility 4.000 4.000
EACH 0.000 0.00
3,570.00000 4.000 14,280.00
CAT 0400 CURRENT AMT$ 860,754.62 $ 0.00 $ 860,754.62

PROJECT TOTAL CURRENT AMT $34,077,229.99 $ 7,594,084.00 $96,836,028.05



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

FBR0252-486
1-25 S GAP - BE BRIDGES UPPER LAKE GULCH

PROJECT NO:

NAME OF ROAD:

PROJECT COUNTIES: DOUGLAS, REGION 1

ESTIMATE NO: 0023 PROG

Page 1
ESTIMATE RUN 07/16/2021

09:20:03

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 689.0
PERCENT TIME:

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:

57.18 ORIG TIME ALLOW:

CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 06/25/2021 DATE TIME STARTED 08/07/2019
P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,468,748.04 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 3,250,807.10 665,866.09
PERCENT COMPLETE: 72.75%  TOTAL EARNINGS 3,250,807.10 665,866.09
FUNDS AVAILABLE: $ 1,217,940.94  STOCKPILED MATERIALS 142,499.71 -116.83
GROSS EARNINGS 3,393,306.81 665,749.26
TOTAL CLAIMS: $ 0.00 RETAINAGE -64,649.44 -8,705.21
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,328,657.37 657,044.05
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,328,657.37 657,044.05
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 657,044.05
APPROVED FOR PAYMENT BY
PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22927-BID ESTIMATE RUN 07/16/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 2.000
EACH 0.000 0.00
144,826.54000 2.000 289,653.08
0010 206-00000 *Structure Excavation 7,501.000 6,866.000
cY 635.000 12,700.00
20.00000 7,501.000 150,020.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 9,685.500
CY 5,439.000 198,904.23
36.57000 15,124.500 553,102.97
0020 206-00200 *Structure Backfill (Class 2) 657.000 506.000
cY 0.000 0.00
21.00000 506.000 10,626.00
0025 206-00360 *Mechanical Reinforcement of Soil 11,874.500 7,397.500
CY 4,477.000 83,988.52
18.76000 11,874.500 222,765.62
0030 206-01812 *Shoring (Area 32) 1.000 1.000
LS 0.000 0.00
74,597.29000 1.000 74,597.29
0035 206-01813 *Shoring (Area 33) 1.000 1.000
LS 0.000 0.00
67,215.52000 1.000 67,215.52
0040 206-01814 *Shoring (Area 34) 1.000 1.000
LS 0.000 0.00
85,414.67000 1.000 85,414.67
0045 206-01815 *Shoring (Area 35) 1.000 1.000
LS 0.000 0.00
69,894.09000 1.000 69,894.09
0047 208-00071 Maint Aggregate (Veh Track Pad) 635.000 0.000
cY 635.000 47,339.25
74.55000 635.000 47,339.25
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00

104.74000 0.000 0.00
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PCN: 22927-BID ESTIMATE RUN 07/16/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0055 420-00000 *Geomembrane 5,622.000 2,091.500
Sy 3,160.000 35,771.20
11.32000 5,251.500 59,446.98
0057  420-00300 Geotextile (Reinforcement) 3,809.000 0.000
SY 3,809.000 22,016.02
5.78000 3,809.000 22,016.02
0060 502-00460 Pile Tip 42.000 24.000
EACH 18.000 3,545.64
196.98000 42.000 8,273.16
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0060 MATERIAL ALLOWANCE Pile Driving Point 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0062 502-00500 CJP Splice 11.000 11.000
EACH 0.000 0.00
1,821.15000 11.000 20,032.65
0065 502-11489 Steel Piling (HP 14x89) 2,708.730 1,628.730
LF 1,080.000 104,835.60
97.07000 2,708.730 262,936.42
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
44.27750 0.000 0.00
0065 MATERIAL ALLOWANCE Steel Str Pile 0.000
LF 0.000 0.00
44.27750 0.000 0.00
0066 900-00012 Added Item (Foot)/ / Steel Piling Cut-offs (per 210.000 31.660
Section 502.13)
LF 0.000 0.00
77.66000 31.660 2,458.72
0070 504-04420 *Precast Panel Facing 14,077.000 9,097.000
SF 4,980.000 140,336.40

28.18000 14,077.000 396,689.86
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PCN: 22927-BID ESTIMATE RUN 07/16/2021

PROJECT: FBR0252-486 ESTIMATE NO: 0023 09:20:03
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 1.000
EACH 0.000 0.00
4,942.84000 1.000 4,942.84
0085 515-00120 Waterproofing (Membrane) 1,634.000 817.000
SY 0.000 0.00
21.16000 817.000 17,287.72
0090 515-00400 *Concrete Sealer 75.000 38.000
SY 0.000 0.00
13.02000 38.000 494.76
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 276.000
LF 0.000 0.00
31.44000 276.000 8,677.44
0100 601-03040 Concrete Class D (Bridge) 596.000 296.000
cY 0.000 0.00
704.93000 296.000 208,659.28
0105 601-03050 Concrete Class D (Wall) 26.200 18.900
cY 7.300 4,071.06
557.68000 26.200 14,611.22
0110 601-40301 *Structural Concrete Coating 17,749.000 7,650.000
SF 0.000 0.00
1.51000 7,650.000 11,551.50
0115 602-00000 *Reinforcing Steel 1,122.000 639.000
LB 0.000 0.00
1.08000 639.000 690.12
0120 602-00020 *Reinforcing Steel (Epoxy Coated) 120,173.000 66,160.000
LB 156.000 193.44
1.24000 66,316.000 82,231.84
0120 MATERIAL ALLOWANCE Rebar 0.000
LB 0.000 0.00

0.67940 0.000 0.00
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PCN: 22927-BID ESTIMATE RUN
PROJECT: FBR0252-486 ESTIMATE NO: 0023
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0120 MATERIAL ALLOWANCE Rebar 2,869.996
LB -156.002 -116.83
0.74890 2,713.994 2,032.51
0125 605-83002 Geocomposite Drain with Pipe 289.000 184.000
SY 105.000 2,205.00
21.00000 289.000 6,069.00
0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
0135 606-10700 *Bridge Rail Type 7 216.000 108.000
LF 0.000 0.00
98.64000 108.000 10,653.12
0140 607-01050 *Fence Wire With Metal Posts 519.000 425.000
LF 0.000 0.00
33.80000 425.000 14,365.00
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
0150 613-00200 *2 Inch Electrical Conduit 432.000 216.000
LF 0.000 0.00
12.55000 216.000 2,710.80
0155 618-01994 *Prestressed Concrete Box (Depth 32" Through 48 ") 9,177.000 0.000
SF 0.000 0.00
54.67000 0.000 0.00
0156 618-01992 Prestress Conc Box (Depth Less Than 32") Item N umber 5,187.000 5,187.000
Correction
SF 0.000 0.00
54.67000 5,187.000 283,573.29
0156 MATERIAL ALLOWANCE Prestress Girder 0.000
SF 0.000 0.00
35.40000 0.000 0.00
0156 MATERIAL ALLOWANCE Prestress Girder 1,955.000
SF 0.000 0.00

35.40000 1,955.000 69,207.00



CONTID:
PCN:
PROJECT:

C22927-COMBO
22927-BID
FBR0252-486

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0023

Page 6
ESTIMATE RUN

ITEM
DESCRIPTION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

CAT NO0300

0156

0160

625-00000

0165

626-00100

0170

700-70010

0175 700-70255

Bridge Enterprise

MATERIAL ALLOWANCE Adj. for 0156-001(18") & 015

(1,995

Construction Surveying (Bridge Enterprise)

Mobilization (without Autopay) (Bridge Enterpri

F/A Minor Contract Revisions Bridge Enterprise

F/A Water (DEWATERING)

CURRENT
QUANTITY/
UNITS
UNIT PRICE
6-002
SF
35.40000
1.000
LS
53,054.40000
se) 1.000
LS
334,724.12000
0.000
FA
1.00000
0.000
FA
1.00000
CAT 0300

2,013.000
0.000
2,013.000

0.900
0.030
0.930

0.550
0.025
0.575

0.000
0.000
0.000

0.000
0.000
0.000

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
71,260.20
1,591.63
49,340.59
8,368.10
192,466.37
0.00
0.00
0.00
0.00

PROJECT TOTAL CURRENT AMT $ 4,468,748.04

$ 665,749.26 $ 3,393,306.90



